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Summary

SUMMARY
This development is located in the Edmonton Metro area. It is a development of 83 Units. The total square footage of this
development is 73,219 sq. ft. On average, Bachelor units are 318 sq. ft., 1 Bedroom units are 641 sq. ft., 2 Bedroom units are 965

sq. ft., and 3 Bedroom Units are 1,294 sq. ft.
For this project, the cost to develop, build, market and sell, including all associated legal and professional fees is $13,852,694.07.

UNIT MIX
The unit mix for the 83 units totaling 58,443 sq. ft. are as follows:
« Bachelor Units: 16
o 1-Bedroom Units: 43
o 2-Bedroom Units: 16
o 3-Bedroom Units: 8

COST BREAKDOWN
« Hard Costs: $13,852,694
Contract Schedule: $11,840,000
Change Orders: $2,012,694
« Construction cost per sq. ft: $189.20

ASSUMPTIONS
e Pro Forma is a culmination of a Progress Claim (Certificate of Payment) (01/03/2024)
« Land Purchase Costs, Soft Costs, and Finance Costs are excluded from the estimate
« Hard Costs include final Detailed Progress Claim amounts including Change Orders

« Not included are Financial Incentives of grants, co-investments and land contributions.
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Summary Financial Analysis

Revenue Units ft2 (NFA) CA%/ft2 Ave Value Total (CA$)
Sales revenue 83 58,443.00 0.00 0.00 0.00
Income 101 0.00 0.00
Gross sales revenue 0.00
Costs 0.00
Net sales revenue 0.00
Additional income 0.00
Net project revenue 0.00
Site Purchase of price Total (CA$)
Site purchase price 0.00
Land tax 0.00% 0.00
Other purchase costs 0.00% 0.00
Total purchase costs 0.00
Hard costs ft2 (GFA) CAS/ft2 Total (CA$)
Preliminary costs 0.00
Main hard costs 73,219.00 189.20 13,852,694.07

Contingency

0.00

Total hard costs

13,852,694.07

Soft costs % hard costs % revenue Total (CA$)
Total soft costs 0.00% 0.00% 0.00
Total costs excl finance 13,852,694.07
Finance Costs % Cost (inc. fin... % Cost % revenue Total (CA$)
Total finance 0.00% 0.00% 0.00% 0.00
Total finance costs 0.00
Total costs inc. finance 13,852,694.07
Unleveraged ... Leveraged IRR RoE Yield/Cost Yield/Rev.
Profit N/A N/A -100.00% -100.00% 0.00% -13,852,694.07
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Revenue Breakdown

Summary Quantity Ave Value CA%/ft2 ft2 (NFA) Total (CA$)
Unit Mix 83 N/A N/A 58,443.00 0.00
Annual Parking Revenue (Annual) 100 N/A N/A N/A 0.00
Utilities Revenue (Annual) 1 N/A N/A N/A 0.00
Gross sales revenue 58,443.00 0.00
Costs 0.00
Net sales revenue 0.00
Additional income 0.00
Net project revenue 0.00
Unit Mix ft2/Unit CAS$/Unit CAS$/ft2 ft2 (NFA) Total (CAS$)
Bachelor (x16) 318.00 5,088.00

1-Bedroom (x43) 641.00 27,563.00

2-Bedroom (x16) 965.00 15,440.00

3-Bedroom (x8) 1,294.00 10,352.00

Gross value N/A 58,443.00 0.00
Costs 0.00% 0.00
Net value 0.00
Annual Parking Revenue (Annual) CA$/Source Total (CA$)
Uncovered Parking (x40)

Covered Parking (x60)

Net project revenue 0.00
Utilities Revenue (Annual) CA$/Source Total (CA$)
Total Utilities Charge for All Units

Net project revenue 0.00
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Hard Costs

Preliminary costs Total (CA$)

Total 0.00
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Contract Schedule ft2 (GFA) CAS%/ft? Total (CA$)
General Conditions 11.04 808,551.00
Mobilization/Permits/Insurance an... 4.63 339,332.00
As Built Drawings and Maintenanc... 0.55 40,000.00
Formwork 4.14 302,960.00
Concrete Supply and Pumping 1.72 126,021.00
Rebar 1.15 83,875.00
Gypcrete 3.16 231,334.00
Concrete Heating and Hoarding 0.61 45,000.00
Masonry 0.68 49,866.00
Sea Containers 12.15 889,556.00
Structural and Miscellaneous Steel 1.90 138,954.00
Framing / Sheathing Materials and... 7.29 533,931.00
Framing Contractor 10.32 755,650.00
Floor Joists and Roof Trusses 5.46 399,780.00
Millwork and Wood Doors 6.40 468,500.00
Insulation and Membranes 3.28 239,915.00
Firestopping 0.30 21,814.00
Roofing 1.08 79,010.00
Siding and Related Flashings 7.25 530,619.00
Caulking and Sealants 0.29 20,929.00
Hollow Metal Doors and Pressed ... 0.16 11,773.00
Aluminum Doors and Frames 0.39 28,528.00
PVC Doors and Windows 1.61 117,744.00
Door Hardware 2.97 217,250.00
Drywall and T-Bar Ceilings 11.59 848,611.00
Flooring 3.03 221,500.00
Painting 2.36 172,819.00
Exterior Signage 0.07 5,422.00
Mailbox 0.06 4,422.00
Washroom Accessories 1.23 90,076.00
Conveying Equipment 1.29 94,600.00
Bonding 0.22 16,245.00
Plumbing & Gas 10.72 784,722.00
HVAC 6.40 468,414.00
Insulation 0.82 60,118.00
Sprinklers 1.82 133,000.00
Controls (TAB) 0.22 15,951.00
Start-up 0.22 15,900.00
Rough In 4.97 364,147.00
Finishing 1.05 76,926.00
Fire Alarm 0.89 64,980.00
Distribution 2.32 170,032.00
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Lighting 1.16 85,000.00
Pedestals 0.20 15,000.00
Security 0.24 17,609.00
Excavation, Trenching, Backfill Su... 0.88 64,250.00
Solar PV Array System 7.93 580,800.00
Earthwork 7.24 530,235.00
Screw Piles 0.47 34,350.00
Site Concrete / Paving 4.07 298,320.00
Balcony Railings / Vinyl Decking 0.78 57,373.00
Landscaping 0.31 23,000.00
Utilities (Foundation Drainage - W... 0.62 45,286.00
Total (excl contingency) 73,219.00 161.71 11,840,000.00
Contingency 0.00% 0.00
Total (inc. contingency) 161.71 11,840,000.00

Financial analysis by Aprao.com - Development financial analyses reimagined



Edmonton Metropolitan Area, Alberta - 83 Unit Apartment Development (Hard Costs Only)

Change Orders ft2 (GFA) CAS%/ft? Total (CA$)
CO#01 - Radon Pit Deletion 0.00 -519.32
CO#02 - Window Casing Deletion 0.00 -5,257.50
CO#03 - Siding Trade Escalation 0.00 187,642.10
CO#04 - Building Materials Escala... 0.00 149,220.42
CO#05 - Suite Entry Door Frame ... 0.00 9,305.84
CO#06 - Medicine Cabinet Revisio... 0.00 -9,897.00
CO#07 - Downspouts Tied to Stor... 0.00 9,911.89
CO#08 - Balcony Piles Relocation 0.00 1,860.60
CO#09 - Client Requested Insuran... 0.00 9,734.34
CO#10 - Mailbox Layout Revisions 0.00 606.38
CO#11 - Storm Sump Relocation ... 0.00 8,928.36
CO#12 - Patio Door Hardware and... 0.00 1,000.64
CO#13 - Client Requested Additio. .. 0.00 7,878.26
CO#14 - Suite Media Panels 0.00 8,456.05
CO#15 - Floor System Design Re... 0.00 164,218.07
CO#16 - Tile Backsplashes to BF ... 0.00 1,554.24
CO#17 - Patio Grade Beams 0.00 13,670.48
CO#18 - Bachelor Suite Kitchen R... 0.00 33,504.74
CO#19 - Main Floor Modular Bulk... 0.00 11,545.87
CO#20 - Interior Party Wall Detail ... 0.00 3,362.19
CO#21 - Aluminum Door Hardwar... 0.00 -5656.79
CO#22 - M&E Room Door Openin... 0.00 1,553.90
CO#23 - Added Fire Alarm Device 0.00 438.86
CO#24 - Plumbing Fixture Revisions 0.00 66,663.92
CO#25 - Sidewalk Extension Tie-in's 0.00 7,477.16
CO#26 - Expansion Tank Revision 0.00 2,043.00
CO#27 - Electrical Room Mechani... 0.00 3,106.46
CO#28 - Molok Container Base 0.00 956.02
CO#29 - Concealed Sprinkler Heads 0.00 23,260.78
CO#30 - Solar Panel Parking Stru... 0.00 549,366.07
CO#31 - Drawer Hardware 0.00 2,007.14
CO#32 - Vapour Barrier Tie-in 0.00 3,180.50
CO#33 - Junction Box Support 0.00 8,778.54
CO#34 - Janitor Sinks and Laundr... 0.00 49,635.35
CO#35 - Laundry Room Door Har... 0.00 10,074.82
CO#36 - Main and 2nd Floor Sho... 0.00 17,240.82
CO#37 - Barrier Free Shower Gra... 0.00 1,460.42
CO#38 - CCTV Camera Infrastruct... 0.00 16,143.74
CO #39 - EV Charging Stations 0.00 9,079.14
CO #40 - Additional Permit Fees 0.00 12,264.12
CO #41 - Playground Scope Rem... 0.00 -2,731.58
CO #42 - Carport Solar Piling 0.00 9,082.35
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CO #43 - Hot Water Storage Tank... 0.00 1,423.95
CO #44 - Dropped Washroom Ceil... 0.00 20,327.30
CO #45R1 - Barrier Free Shower ... 0.00 17,995.22
CO #46R1 - Fourth Floor Balcony ... 0.00 3,914.86
CO #47R1 - Parking Lot Subgrade... 0.00 3,530.47
CO #48 - Balcony Handrail Blocking 0.00 5,557.52
CO #49 - Elevator Exhaust Fan 0.00 10,708.25
CO #50 - Site Light Fixtures 0.00 21,351.53
CO #51 - Concealed Sidewall Spri... 0.00 6,188.60
CO #52 - Attic Access Doors 0.00 3,282.08
CO #53 - Solar Structure Galvaniz... 0.00 49,624.46
CO #54 - Kitchen Drawer Modifica... 0.00 1,604.85
CO #55 - Standard Suite Range H... 0.00 19,604.56
CO #56 - Additional Handwash Si... 0.00 17,834.83
CO #57 - Stair Stringer Capping 0.00 7,186.78
CO #58 - Solar Piles Relocation 0.00 32,091.90
CO #59 - Jumpers for Suite Meters 0.00 4,220.00
CO #60 - Roof Access Shaft Insul... 0.00 831.33
CO #61 - Zone B Solar Carport 0.00 100,265.65
CO #62 - Shower Curtain Rods 0.00 2,287.10
CO #63 - Bulkheads to Accommod... 0.00 32,469.17
CO #64 - Crawlspace Ventilation 0.00 47,984.03
CO #65 - Solar Carport Structural ... 0.00 42,422.41
CO #66 - Barrier Free Clearance ... 0.00 4,375.11
CO #67 - Revise Millwork Bachelo... 0.00 21,174.53
CO #68 - Laundry Room Door Op... 0.00 1,138.30
CO #69 - Paint Patio/Balcony Doors 0.00 7,746.75
CO #70 - Asphalt Paving Extension 0.00 4,335.39
CO #71 - Fire Annunciator Panel ... 0.00 909.60
CO #72 - Main Floor Millwork Revi... 0.00 59,060.52
CO #73 - Landscaping Revisions 0.00 6,214.39
CO #74 - Landscape Sod to Swale 0.00 2,567.80
CO #75 - Metering Work 0.00 24,706.54
CO #76 - IPSC Document 0.00 11,754.75
CO #77 - Revise Main and 2nd FI... 0.00 53,109.48
CCL #38 - Power to Signage as A... 0.00 3,142.67
CCL #91 - Credit 50% Remaining ... 0.00 0.00
Deficiency per Agreement 0.00 -37,500.00
Total (excl contingency) 0.00 0.00 2,012,694.07
Contingency 0.00% 0.00
Total (inc. contingency) 0.00 2,012,694.07
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Deficiency Fund ft2 (GFA) CAS%/ft? Total (CAS$)
Air Tightness Testing (in protest by... 0.00 -158,000.00
O & M Manuals ($8,000.00 x 2.5) 0.00 -20,000.00
Exterior Signage ($5,422.00 x 2.5) 0.00 -13,555.00
Final Painting $6,919.00 x 2.5) 0.00 -17,297.50
Landscaping ($23,000.00 x 2.5) 0.00 -57,500.00
Mechanical Finishing ($23,798.00 ... 0.00 -59,495.00
Electrical Finishing ($5,270.00 x 2.5) 0.00 -13,175.00
CO #16 - Tile Backplashes ($1,55... 0.00 -3,885.60
CP #25 - Sidewalk Tie Ins ($7,477... 0.00 -18,692.90
CO #69 - Paint Patio Doors ($4,84... 0.00 -12,104.38
Countertops ($75,000.00 x 2.5) (in... 0.00 -187,500.00
Additional Commissioning Deficie... 0.00 -5,000.00
Deficiency Fund - Air Tightness Te... 0.00 158,000.00
Deficiency Fund - Deficient/Incom... 0.00 408,205.38
Total (excl contingency) 0.00 0.00 0.00
Contingency 10.00% 0.00
Total (inc. contingency) 0.00 0.00
Total hard costs 73,219.00 189.20 13,852,694.07
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Sensitivity Analysis
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